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As per our meeting, we have put together some preliminary prices for asbestos removal
from the residences in Libby, Montana.

The prices are broken down into four major components for each individual residence;
soil removal, wall insulation removal, attic insulation removal, and final cleaning and
decontamination of the structure. It is anticipated that each house will have different
requirements consisting of one or more of these components.

In addition to the individual components we have also put together alternate prices based
on two different detection standards, the first {(Scenario 1) being a very conservative
approach (<1 fiber) while the other (Scenario 2) a more pragmatic approach.

These estimates are based off of the scope of work currently identified for the Hoff
house, which requires all four components.

Scenario 1 Scenario 2
Soil Removal* | $50,000 $30,000
Wall Insulation Removal $34,000 $30,000
Attic Insulation Removal $28,000 $28,000
Final Decontamination and Cleaning ** $39,500 $5,500

*The soil excavation in scenario 1 involves excavation in a series of full containment
structures.

**The level of effort required to clean and decontaminate the structure is much less based
on a less severe standard.

It should be noted that these prices have been developed based on each of the
components being performed individually. There will be a certain economies of scale
involved with houses that require more than one component, in addition to other
considerations such as size, location, construction etc.

Finally, we have several detailed spreadsheets depicting our estimates for various
scenarios. I chose instead to summarize our findings in this letter. If you are interested
in seeing additional information, I would be more than happy to forward the spreadsheets
detailing our cost estimates. Please note these figures could vary +/- 20% and are for
budget purposes only.



We hope that is information is of assistance to you. Should you have any questions or
require any additional information please feel free to contact Fergus, Blaine, or myself.

Sincerely,

ot gl

Project Manager _
MARCOR Remediation, Inc.



Scedule for Scenario #2
Practical Method

Aug 18,'02 Aug 25, '02 Sep 1,'02 Sep 8, '02
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1 Scenario 2 19days| .

2 Soil Removal 7 days :

3 : Construct Exclusion Zone 3 days

3 : Bulk Soil Removal T days

5 Vermiculite Removal 9 days

6 E Set up of Work Area 2 days

7 Gemo of Siding 1 day

8 Altic Removal ddays

9 Vac up Vermniculite in Attic (gross removal) 3 days

70 Wall Removal ddays| |

11" Vac up Vermiculite - 4 days :

12 Detail 1day

13 Tear Down 1 day

14 Final Cleaning 2 days

15 Tear Down i 1 day
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Schedule for Scenarto #1
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